


Date - 24/12/16


This is to declare that,

Mr Hariom Sharma (Electrical Eng.) of Venus Engineering has been completed commissioning of 7.5 Ton S.G.B.T EOT Crain. We have tested on 5 Ton Load. All limit switch working OK. EOT Crain is under observation for maximum load 7.5 Ton in future. Currently we have no any load at more than 5 Ton. So we will observe with 7.0 Ton load in future and will inform to Venus regarding the result. Crain operationally working all with all motion.

I have requested to Mr Hariom to provide at least 2 liner at complementary frame.

Thanks. H. Selvy




24/12/16

for Venus Engineering